


<b>FYP Orientation</b>		
Start: 2/28/20	ID: 1	
Finish: 3/2/20	Dur: 2 days	
Res:		



<b>Team meeting</b>		
Start: 3/3/20	ID: 2	
Finish: 3/4/20	Dur: 2 days	
Res:		



<b>Research on IOT and AI Projects</b>		
Start: 3/5/20	ID: 3	
Finish: 4/1/20	Dur: 20 days	
Res:		



<b>Fyp Presentation</b>		
Start: 8/25/20	ID: 28	
Finish: 8/25/20	Dur: 1 day	
Res:		



<b>Hardware Order</b>		
Start: 8/26/20	ID: 29	
Finish: 9/15/20	Dur: 15 days	
Res:		



<b>software Licensing</b>		
Start: 9/16/20	ID: 30	
Finish: 9/21/20	Dur: 4 days	
Res:		



