






























































































ID	ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Mar 1, '20						
									T	F	S	S	M	T	W
1	1		FYP Orientation	2 days	Fri 2/28/20	Mon 3/2/20									
2	2		Team meeting	2 days	Tue 3/3/20	Wed 3/4/20	1								
3	3		Research on IOT and AI Projects	20 days	Thu 3/5/20	Wed 4/1/20	2								
4	4		Research review with Team members	3 days	Thu 4/2/20	Mon 4/6/20	3								
5	5		Tasks distribution	3 days	Tue 4/7/20	Thu 4/9/20	4								
6	6		Meeting with Advisors	1 day	Tue 4/7/20	Tue 4/7/20	2,4								
7	7			1 day?	Wed 4/8/20	Wed 4/8/20	6								
8	8		Sponsors hunt	3 days	Wed 4/8/20	Fri 4/10/20	6								
9	9		Team meeting	3 days	Mon 4/13/20	Wed 4/15/20	8								
10	10		Review of all the activities	1 day	Thu 4/16/20	Thu 4/16/20	9								
11	11		FYP proposal documentation	15 days	Fri 4/17/20	Thu 5/7/20	10								
12	12		FYP Proposal submission	1 day	Fri 5/8/20	Fri 5/8/20	11,10								
13	13		FYP committee meeting	1 day	Mon 5/11/20	Mon 5/11/20	12								














Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















ID	ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Mar 1, '20						
									T	F	S	S	M	T	W
14	14		Team meeting	1 day	Tue 5/12/20	Tue 5/12/20	13								
15	15		Change requirement	4 days	Tue 5/12/20	Fri 5/15/20	11,13								
16	16		Meeting with external advisor	2 days	Mon 5/18/20	Tue 5/19/20	15								
17	17		FYP proposal verification signatures	1 day?	Wed 5/20/20	Wed 5/20/20	16								
18	18		FYP committee meeting	1 day	Thu 5/21/20	Thu 5/21/20	17								
19	19		Tentative Budegting review	4 days	Fri 5/22/20	Wed 5/27/20	18								
20	20		Tentative Scheduling review	1 day	Thu 5/28/20	Thu 5/28/20	19								
21	21		Team meeting	1 day	Fri 5/29/20	Fri 5/29/20	20								
22	22		Interview with FYP committee	1 day	Mon 6/1/20	Mon 6/1/20	21								
23	23		Designing strategy Decision	1 day	Tue 6/2/20	Tue 6/2/20	22								
24	24		Team meeting	2 days	Wed 6/3/20	Thu 6/4/20	23								
25	25		Layout and Design features Preparation	10 days	Fri 6/5/20	Thu 6/18/20	24								
26	26		Poster preparation	10 days	Fri 6/19/20	Thu 7/2/20	25								

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















ID	ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Mar 1, '20						
									T	F	S	S	M	T	W
27	27		meeting with internal advisor	1 day	Fri 7/3/20	Fri 7/3/20	26								
28	28		Fyp Presentation	1 day	Tue 8/25/20	Tue 8/25/20									
29	29		Hardware Order	15 days	Wed 8/26/20	Tue 9/15/20	28								
30	30		software Liscensing	4 days	Wed 9/16/20	Mon 9/21/20	29								
31	31		Implementation	15 days	Tue 9/22/20	Mon 10/12/20	30								
32	32		Coding	40 days	Tue 10/13/20	Mon 12/7/20	31								
33	33		Debugging	8 days	Tue 12/8/20	Thu 12/17/20	32								
34	34		Quality Analysis	5 days	Fri 12/18/20	Thu 12/24/20	33								
35	35		Protoype Testing	3 days	Fri 12/25/20	Tue 12/29/20	34,32,33								
36	36		User Feedback collection	2 days	Wed 12/30/20	Thu 12/31/20	35								
37	37		Further enhancement	5 days	Fri 1/1/21	Thu 1/7/21	36								
38	38		Prepare research paper	7 days	Fri 1/8/21	Mon 1/18/21	37								
39	39		Publish research paper	1 day	Tue 1/19/21	Tue 1/19/21	38								


Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Mar 1, '20						
									T	F	S	S	M	T	W
40	40		Mid Evaluation of Project	1 day	Wed 1/20/21	Wed 1/20/21	39								
41	41		Final Documentation	1 day	Thu 1/21/21	Thu 1/21/21	40								
42	42		Preparation of standees	5 days	Fri 1/22/21	Thu 1/28/21	41								
43	43		Meeting with internal advisor	1 day	Fri 1/29/21	Fri 1/29/21	42								
44	44		Review from FYP committee	1 day	Mon 2/1/21	Mon 2/1/21	43								
45	45		Change requirement	8 days	Tue 2/2/21	Thu 2/11/21	44,43								
46	46		Code Maintenance	7 days	Fri 2/12/21	Mon 2/22/21	45								
47	47		Deployment	2 days	Tue 2/23/21	Wed 2/24/21	46								
48	48		Final Presentation	1 day	Thu 2/25/21	Thu 2/25/21	47								
49	49		Project Competition preparation	6 days	Fri 2/26/21	Fri 3/5/21	48								
50	50		Team meeting	1 day	Mon 3/8/21	Mon 3/8/21	49								
51	51		Meeting with internal advisor	1 day	Tue 3/9/21	Tue 3/9/21	50								
52	52		Meeting with external advisor	1 day	Wed 3/10/21	Wed 3/10/21	51								


Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















ID	ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Mar 1, '20						
									T	F	S	S	M	T	W
53	53		Improvement required	5 days	Thu 3/11/21	Wed 3/17/21	52								
54	54		Project Display	3 days	Thu 3/18/21	Mon 3/22/21	53								
55	55		Feedback from students	2 days	Tue 3/23/21	Wed 3/24/21	54								
56	56		Final Review	1 day	Thu 3/25/21	Thu 3/25/21	55								
57	57		Change requirement	7 days	Fri 3/26/21	Mon 4/5/21	56,54,55								
58	58		Code Maintenance	4 days	Tue 4/6/21	Fri 4/9/21	57								
59	59		Feedback	4 days	Mon 4/12/21	Thu 4/15/21	58								
60	60		Deployment	3 days	Fri 4/16/21	Tue 4/20/21	59								

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

[illegible]



















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


[illegible]

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


			Mar 8, '20							Mar 15, '20							Mar 22, '20							Mar 29, '20							Apr 5, '20							Apr 12, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	



















--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--


Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: hci project

Date: Mon 8/24/20

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary



















Start-only

Finish-only

Deadline



















Progress


			Apr 19, '20							Apr 26, '20							May 3, '20							May 10, '20							May 17, '20							May 24, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W								

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Apr 19, '20							Apr 26, '20							May 3, '20							May 10, '20							May 17, '20							May 24, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W								



















--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


[illegible]



















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


			May 31, '20							Jun 7, '20							Jun 14, '20							Jun 21, '20							Jun 28, '20							Jul 5, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W								



















--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--


Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Jul 12, '20							Jul 19, '20							Jul 26, '20							Aug 2, '20							Aug 9, '20							Aug 16, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: hci project
Date: Mon 8/24/20

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary



















Start-only


Finish-only



















Deadline


Progress

[illegible]

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: hci project
Date: Mon 8/24/20

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup



Manual Summary



















Start-only

Finish-only



















Deadline

Progress





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















[illegible]


Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


[illegible]



















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Nov 15, '20							Nov 22, '20							Nov 29, '20							Dec 6, '20							Dec 13, '20							Dec 20, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	









































Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Nov 15, '20							Nov 22, '20							Nov 29, '20							Dec 6, '20							Dec 13, '20							Dec 20, '20				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Dec 27, '20							Jan 3, '21							Jan 10, '21							Jan 17, '21							Jan 24, '21							Jan 31, '21				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Dec 27, '20							Jan 3, '21							Jan 10, '21							Jan 17, '21							Jan 24, '21							Jan 31, '21				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	

Project: hci project

Date: Mon 8/24/20

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary


Start-only

Finish-only


Deadline



















Progress

Page 42





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





















Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Dec 27, '20							Jan 3, '21							Jan 10, '21							Jan 17, '21							Jan 24, '21							Jan 31, '21				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W								

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Feb 7, '21							Feb 14, '21							Feb 21, '21							Feb 28, '21							Mar 7, '21							Mar 14, '21			
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W							

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Feb 7, '21							Feb 14, '21							Feb 21, '21							Feb 28, '21							Mar 7, '21							Mar 14, '21				
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W								

Project: hci project

Date: Mon 8/24/20

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary


Start-only

Finish-only







Deadline













Progress

Page 48





















Project: hci project
Date: Mon 8/24/20



















Task		External Milestone
Split		Inactive Task
Milestone		Inactive Milestone
Summary		Inactive Summary
Project Summary		Manual Task
External Tasks		Duration-only

	Manual Summary Rollup	
	Manual Summary	
	Start-only	
	Finish-only	
	Deadline	
	Progress	



















			Mar 21, '21							Mar 28, '21							Apr 4, '21							Apr 11, '21							Apr 18, '21							Apr 25, '21						
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W			


Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


			Mar 21, '21							Mar 28, '21							Apr 4, '21							Apr 11, '21							Apr 18, '21							Apr 25, '21						
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W			

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Mar 21, '21							Mar 28, '21							Apr 4, '21							Apr 11, '21							Apr 18, '21							Apr 25, '21						
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W			

Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





Project: hci project Date: Mon 8/24/20	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	